
 Project Status by Agency
Agency: Adjutant General

Project Number Project Manager Town Project Title Current Status Anticipated Status next 60 day
80069R Contract A Concord Design an Addition/Alterations to Convert the 

Present AASF into the STARC Readiness Center.
Oak Point Associates,  construction 
administration

Construction administration on-going.Roger Dionne

80069R Contract B Concord Construction to Convert the current AASF into the 
STARC Readiness Center, Concord Military 
Reservation, Pembroke Road

Harvey Construction - Phase 2 under 
construction - 30% complete.

CST Construction.Roger Dionne

80069R Contract C Concord Geotechnical Services, Addition/Renovations to 
Convert the present AASF into the STARC 
Readiness Center, National Guard Reservation, 
Pembroke Road

Open-end Nobis Engineering-survey complete noneRoger Dionne

80069R Contract D Concord Prepare electronic files for the new STARC 
Facility, Pembroke Road

Open-end SEA Consultants-complete noneRoger Dionne

80069R Contract E Concord Design of Addition to Readiness Center, 4 
Pembroke Road

Oak Point Associates. Design 100% complete. Construction Administration.Roger Dionne

80069R Contract F Concord Additional Architectural and Engineering Services 
for the Addition/Renovation to Building No. 1, 4 
Pembroke Road

Oak Point Associates-complete noneRoger Dionne

80075R Somersworth Design for the renovations to the NH National 
Guard Organizational Maintenance Shop #3, 15 
Blackwater Road.

Dufrense-Henry Consultant design reviewH Dana Abbott

80075R Contract A Somersworth Renovations to the NH National Guard 
Organizational Maintenance Shop #3, 15 
Blackwater Road.

In design process, dependant on funding for 
construction

construction documentsH Dana Abbott

80189R Statewide Renovations to Motor Vehicle Compounds, 
Statewide

Construction Completed. Project Closeout.Jobie Chase

80189R Contract A Statewide Design Services, Renovations to Motor Vehicle 
Compounds, Statewide

Vollmer Associates; design complete final paymentJobie Chase

80199R Statewide Armory Renovations - Statewide Waiting on new Scope from Owner. Receive New Scope from Owner.Jeffrey Shute

97828R Concord Construction of an Army Aviation Support Facility, 
State Military Reservation, Pembroke Road.

Harvey Construction, Substantially complete Complete punchlist itemsMichelle Juliano

97828R Contract A Concord Taking red line as-built drawings and placing 
them on CADD, AASF

SEA Consultants, received as-builts from 
contractor, Completed.

Final Payment.Michelle Juliano

97942R Concord Renovation of existing paint spray booth, 4 
Pembroke Road.

Palmer and Sicard Substantial Completion.David Goulet

97942R Contract A Concord Design Services, Paint Spray Booth, Pembroke 
Road

Oak Point Associates 100%David Goulet

97949R Contract C Statewide Renovations to Plymouth, Concord and Nashua  
Armories.

100% Complete. 100% construction complete.  Substan
Complete.

Christopher Sheehan
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ys Estimate Ad Date Status
$733,466 Consultant

$10,559,000 6/22/2004 Active

$21,450 Open-Ended 
Consultant

$600 Open-Ended 
Consultant

$231,958 Open-Ended 
Consultant

$26,578 Open-Ended 
Consultant

$0 On-Hold By 
Agency

$920,174 On-Hold By 
Agency

$0 Complete

$4,662 Open-Ended 
Consultant

$1,500,000 On-Hold By 
Agency

$19,632,262 5/21/2002 Active

$22,825 Open-Ended 
Consultant

Active

$20,441 Open-Ended 
Consultant

ntial $2,853,635 5/6/2003 Active
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